
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/31/2018

ESTIMATE SUMMARY 16:33:47

CONTID: C20842         ESTIMATE NO: 0001 PROG 2005

PCN: 20842-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 RABBIT EARS WEST PERCENT TIME:

PROJECT NO: NHPP0402-092                  

US 40 RABBIT EARS WEST

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,731,162.85 PARTICIPATING $ $ 633,307.24

AWARD PROJECT AMT: 6,358,593.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,877.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.70

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9.41%

6,097,855.61

633,307.24

633,307.24

618,429.27

$

$

$

$

633,307.24

0.00

633,307.24

0.00

633,307.24

-14,877.97

0.00

618,429.27

0.00

AMOUNT DUE 618,429.27 618,429.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 618,429.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GRAND

  

27.0 TIME ALLOW: 10/12/2018 ??:??:??

ORIG TIME ALLOW: 10/12/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/24/2018

04/24/2018

05/20/2018

01/04/2018

01/18/2018

02/02/2018

04/24/2018
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

10.000

EACH

10.00000

0010 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

325,753.000

SY  

1.00000

0015 Removal of Pavement Marking (Grinding) 0.000

0.000

202-00250  
 

0.000.000

0.00

100,317.000

SF  

0.90000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

79.00000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

53.00000

0030 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

5,368.000

LF  

4.50000

0035 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

960.000

LF  

9.00000

0040 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

30.000

EACH

195.00000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

92.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

190.00000

0055 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

85.00000
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

97.00000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

97.00000

0070 Potholing 0.000

8.500

203-01597  
 

2,720.008.500

2,720.00

60.000

HOUR

320.00000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

31.00000

0080 Erosion Log Type 1 (12 Inch) 0.000

200.500

208-00002  
 

4,010.00200.500

4,010.00

400.000

LF  

20.00000

0085 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0090 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

3.000

EACH

220.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

35.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

165.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

150.00000

0110 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

6.000

DAY 

300.00000
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

79.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

1,600.00000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

2,350.00000

0130 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.600

ACRE

5,200.00000

0135 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

356.000

SY  

4.50000

0140 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,734.000

TON 

39.00000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

105.000

TON 

150.00000

0150 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

39,389.000

TON 

54.00000

0155 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

2,365.000

TON 

300.00000

0160 Emulsified Asphalt (Slow-Setting) 0.000

54.000

411-10255  
 

162.0054.000

162.00

17,945.000

GAL 

3.00000

0165 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

5,150.000

LF  

19.00000
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

0.000.000

0.00

960.000

LF  

105.00000

0175 Transition Type 3G (31 Inch MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

1,585.00000

0180 Transition Type 3J (31 Inch MGS) 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,085.00000

0185 End Anchorage Type 3K (31 Inch MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,075.00000

0190 End Anchorage (Flared) (31 Inch MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

28.000

EACH

2,325.00000

0195 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

25.000

LF  

55.00000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

50.000

EACH

23.00000

0205 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

24.00000

0210 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

25.00000

0215 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

8.000

SF  

21.00000

0220 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

348.000

SF  

23.00000
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

72.000

SF  

16.00000

0230 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

12.000

EACH

365.00000

0235 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

400.000

LF  

15.25000

0240 Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

4.000

EACH

2,600.00000

0245 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

20,654.000

LF  

0.28000

0250 Construction Surveying 0.000

0.480

625-00000  
 

9,600.000.480

9,600.00

1.000

L S 

20,000.00000

0255 Mobilization 0.000

0.157

626-00000  
 

137,375.000.157

137,375.00

1.000

L S 

875,000.00000

0260 Public Information Services (Tier III) 0.000

0.170

626-01103  
 

5,100.000.170

5,100.00

1.000

L S 

30,000.00000

0265 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,114.000

GAL 

70.00000

0270 Pavement Marking Paint (High Build) 0.000

4.000

627-00013  
 

172.004.000

172.00

1,641.000

GAL 

43.00000

0275 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

525.000

SF  

15.00000
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Flagging 0.000

692.500

630-00000  
 

19,043.75692.500

19,043.75

4,000.000

HOUR

27.50000

0285 Traffic Control Inspection 0.000

10.000

630-00007  
 

3,500.0010.000

3,500.00

36.000

DAY 

350.00000

0290 Traffic Control Management 0.000

15.000

630-00012  
 

18,750.0015.000

18,750.00

90.000

DAY 

1,250.00000

0295 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

210.00000

0300 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

3.000

EACH

105.00000

0305 Construction Traffic Sign (Panel Size A) 0.000

8.500

630-80341  
 

357.008.500

357.00

40.000

EACH

42.00000

0310 Construction Traffic Sign (Panel Size B) 0.000

27.500

630-80342  
 

1,155.0027.500

1,155.00

156.000

EACH

42.00000

0315 Construction Traffic Sign (Panel Size C) 0.000

6.000

630-80343  
 

252.006.000

252.00

12.000

EACH

42.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2,000.001.000

2,000.00

2.000

EACH

2,000.00000

0325 Portable Message Sign Panel 0.000

78.000

630-80359  
 

7,020.0078.000

7,020.00

302.000

DAY 

90.00000

0330 Drum Channelizing Device 0.000

32.500

630-80360  
 

1,023.7532.500

1,023.75

100.000

EACH

31.50000
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

31.50000

0340 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

31.50000

0345 Portable Traffic Speed Monitor 0.000

1.500

630-80367  
 

1,425.001.500

1,425.00

4.000

EACH

950.00000

0350 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

570.000

LF  

50.00000

0355 Traffic Cone 0.000

50.000

630-80380  
 

1,000.0050.000

1,000.00

250.000

EACH

20.00000

0360 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

40.000

EACH

35.00000

0365 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

18.000

EACH

785.00000

0370 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0375 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

2,650.00000

0380 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

1,575.00000

0385 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

126.000

DAY 

165.00000
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

1.000

L S 

5,500.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0400 F/A Partnering 0.000

1,500.000

700-70011  
 

1,500.001,500.000

1,500.00

1,500.000

F A 

1.00000

0405 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

19,350.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

103,660.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,250.000

F A 

1.00000

0425 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 216,165.50216,165.505,513,030.42CURRENT AMT0200 $ $ $

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0435 Removal of Asphalt Mat 0.000

1,888.000

202-00220  
 

24,544.001,888.000

24,544.00

4,077.000

SY  

13.00000

0440 Muck Excavation 0.000

1,003.000

203-00100  
 

40,120.001,003.000

40,120.00

3,235.000

CY  

40.00000
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0445 Filter Material (Class A) 0.000

231.000

206-00510  
 

24,255.00231.000

24,255.00

927.000

CY  

105.00000

0450 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

35.00000

0455 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

165.00000

0460 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

15.000

DAY 

300.00000

0465 Aggregate Base Course (Class 1) 0.000

179.010

304-01000  
 

6,623.37179.010

6,623.37

2,273.000

TON 

37.00000

0470 Aggregate Base Course (Class 6) 0.000

2,039.380

304-06000  
 

79,535.822,039.380

79,535.82

2,439.000

TON 

39.00000

0475 Hot Mix Asphalt (Patching) (Asphalt) 0.000

835.050

403-00720  
 

125,257.50835.050

125,257.50

1,658.000

TON 

150.00000

0480 Geotextile (Separator) (Class 1) 0.000

49.000

420-00132  
 

98.0049.000

98.00

2,532.000

SY  

2.00000

0485 Geotextile (Separator) (Class 3) 0.000

895.000

420-00134  
 

1,566.25895.000

1,566.25

2,694.500

SY  

1.75000

0490 Geogrid Reinforcement 0.000

1,662.000

506-01020  
 

4,404.301,662.000

4,404.30

5,062.000

SY  

2.65000

0495 6 Inch Perforated Pipe Underdrain 0.000

589.500

605-00060  
 

14,737.50589.500

14,737.50

2,190.000

LF  

25.00000
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PCN: 20842-BID    ESTIMATE RUN 05/31/2018

PROJECT: NHPP0402-092                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:33:47

CUMULATIVE
AMOUNT

CAT NO0201 FROST HEAVE/SURGICAL REPAIR 

0500 Subsurface Drain Outlet Structure 0.000

0.000

605-84100  
 

0.000.000

0.00

12.000

EACH

300.00000

CAT 321,141.74321,141.74794,701.68CURRENT AMT0201 $ $ $

CAT NO0202 CULVERT MP 151.92 

0505 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0510 Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0515 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

333.000

SY  

13.00000

0520 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

440.000

CY  

30.00000

0525 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

20.000

HOUR

75.00000

0530 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

10.000

HOUR

90.00000

0535 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

97.00000

0540 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

320.00000

0545 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

224.000

CY  

75.00000
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0550 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

216.000

CY  

90.00000

0555 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

24,000.00000

0560 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0565 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

25.700

CY  

36.00000

0570 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

53.500

CY  

65.00000

0575 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

110.000

LF  

20.00000

0580 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

232.000

LF  

8.00000

0585 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0590 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0595 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

35.00000

0600 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

165.00000
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0605 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

150.00000

0610 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

15.000

DAY 

300.00000

0615 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.450

ACRE

1,600.00000

0620 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.060

ACRE

4,755.00000

0625 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.450

ACRE

2,350.00000

0630 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.450

ACRE

5,200.00000

0635 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.060

ACRE

5,200.00000

0640 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

7,500.00000

0645 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

56.00000

0650 Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

0.000

EACH

820.00000

0655 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

1,200.000

EACH

9.55000
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0660 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

799.000

SY  

4.50000

0665 Wildlife Biologist 0.000

1.000

240-00001  
 

1,000.001.000

1,000.00

3.000

DAY 

1,000.00000

0670 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

2.000

HOUR

225.00000

0675 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

100.000

TON 

39.00000

0680 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

110.000

TON 

54.00000

0685 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

7.000

TON 

300.00000

0690 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

33.000

GAL 

3.00000

0695 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

10.000

CY  

400.00000

0700 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

48.000

CY  

1,000.00000

0705 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,017.000

LB  

1.25000

0710 6x7 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70607  
 

0.000.000

0.00

74.000

LF  

900.00000
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0715 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

337.500

LF  

19.00000

0720 End Anchorage (Nonflared) (31 Inch MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,330.00000

0725 End Anchorage (Flared) (31 Inch MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,325.00000

0730 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

260.000

LF  

4.00000

0735 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

377.000

SY  

35.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,000.001,000.00328,430.75CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Field Office (Class 2) 0.000

1.000

620-00002  
 

45,000.001.000

45,000.00

1.000

EACH

45,000.00000

0750 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

40,000.001.000

40,000.00

1.000

EACH

40,000.00000

0755 Sanitary Facility 0.000

2.000

620-00020  
 

10,000.002.000

10,000.00

2.000

EACH

5,000.00000

CAT 95,000.0095,000.0095,000.00CURRENT AMT0400 $ $ $

$ 633,307.24633,307.24$6,731,162.85$CURRENT AMTPROJECT TOTAL


